
Site Name: !Operational Period: 

I 

U.S. EPA Region 6 
Task Order 62 CES Environmental Date 9.9.2014 DAILY WORK ORDER 

Division! 
Branch: Federal Group: Response Emergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue work on Work, Health and Safety Plans. -
Continue procurement activities. -
Conduct Site Visit with T&D Coordinator, FCA 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: -EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal Services 

Task Order: 062 Date: 9.9.2014 Time: 1700 Date: 9.8.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 I 
Pick - up Truck 

Foreman I Vacuum Truck - -
Health and Safety Manager 

I 
Skid Steer 

Truck Driver 

Laborer 

T&D Coordinator 1 1 -
Field Cost Accountant 1 1 I 

PERSONNEL OFF-SITE 1 1 I 
Subcontract Manager 1 1 I 

Health and Safety Manager 2 2 I 

' 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

RM, Subcontract Manager, Health and Safety Manager continue writing of Work Plan and HASP. 

T&D Coordinator completed a visit to the site, continued reviewed of site analytical data, and organized existing site 
data and information 

Subcontract Manager received bids for the Office Trailer. 

FCA completed site visit started set up of 1900-55s. l 

osc Date: 
Time: RM~o%)~Vc Date: Time: 1630 

9.9.2014 9.9.2014 
) I () 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue work on procurements for site set up. 

Continue work on data analysis and waste disposal strategy. 

Continue with Work Plan and Health and Safety Plan Development. 

-


	barcode: *9857215*
	barcodetext: 9857215


